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Work completed during the week of May 15 through May 21: 
 
Timber clearing started on Wednesday and progressed north to the Elkhorn Hot Springs 
turnoff.  Cuddy & Associates continued to stake the clearing limits. 
 

Activities scheduled for the week of May 22 through May 28: 
 
Debco Construction will begin installation of silt fence.  Cuddy & Associates will continue to 
stake the clearing limits.  Timber clearing will progress northward through the week.  
 
Traffic Control:  
 
The detour route is NOT in use yet and the 30’ length restriction is NOT in place.  
Flaggers and a pilot car are being utilized to guide traffic through the timber clearing 
operation.  To date, traffic delays have been short, but delays of up to 30 minutes are 
possible.  The Byway is open from Elkhorn Hot Springs to Crystal Park during the 
weekends. 
 
If you have any questions or comments regarding the status of the project, or would like 
the newsletter e-mailed to you, please call me at (406) 683-3452 or e-mail me at 
Daniel.Christianson@fhwa.dot.gov.     

 
Respectfully, 
Daniel L. Christianson, Project Engineer 
610 North Montana Street CL #8 
Dillon, MT  59725  
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